	Tender/ Purchase Order
	Item/Nature of Work
	Mode of Tender Enquiry (Open Tender/ Empanelled Vendors/ Quotations etc.)
	Date of Publication of NIT (Tender)
	Type of Bidding (single/ two-bid system)
	Last date of receipt of Tender
	Nos. of Tenders/ Quotes received
	Nos. and Names of parties qualified after Technical Evaluation
	Parties not qualified after Technical Evaluation
	Whether contract awarded to lowest Tender/ evaluated L1
	Contract/ Order
	Name of Contractor/ Vendor
	Value of Contract /  Order (in Rs.)
	Date / Schedule of payment
	If payment is not released, the reasons for not releasing the same
	Scheduled date of completion of supplies
	Tenders pending Completion / Finalisation 

	No
	Date
	
	
	
	
	
	
	
	NO 
	Names
	
	No 
	Date
	
	
	
	
	
	Actual date of start of work
	Actual date of competion
	Reason for delays, if any

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	14
	15
	16
	17

	05/2011
	12/05/2011
	1 Ollivetti Passbook Printer


	Empanelled
	 NA
	NA
	NA
	NA
	M/S HCL Infosystems Ltd. 
	NA
	NA
	NA
	05/2011
	12/05/2011
	M/S HCL Infosystems Ltd. 
	19,224/-
	100%Afterinstallation and acceptance of the equipment ordered by the Bank

In case of Site not ready condition for more than one month period :

70% After one month of delivery of Systems.

30% After installation and acceptance of the equipment ordered by the Bank.
	INSTALLATION INCOMPLETE
	SINCE SUPPLIED
	NA
	NA
	NA

	06/2011
	12/05/2011
	8 Webcam
	Empanelled
	NA
	NA
	NA
	NA
	M/S HCL Infosystems Ltd. 
	NA
	NA
	NA
	06/2011
	12/05/2011
	M/S HCL Infosystems Ltd. 
	8,000/-
	100%Afterinstallation and acceptance of the equipment ordered by the Bank

In case of Site not ready condition for more than one month period :

70% After one month of delivery of Systems.

30% After installation and acceptance of the equipment ordered by the Bank.
	INSTALLATION INCOMPLETE
	SINCE SUPPLIED
	NA
	NA
	NA

	07/2011
	12/05/2011
	2 WEP LQ 540 DX 136 Col24 pin Printer, 
	Empanelled
	NA
	NA
	NA
	NA
	M/S HCL Infosystems Ltd. 
	NA
	NA
	NA
	07/2011
	12/05/2011
	M/S HCL Infosystems Ltd. 
	33,048/-
	100%Afterinstallation and acceptance of the equipment ordered by the Bank

In case of Site not ready condition for more than one month period :

70% After one month of delivery of Systems.

30% After installation and acceptance of the equipment ordered by the Bank.
	INSTALLATION INCOMPLETE
	SINCE SUPPLIED
	NA
	NA
	NA

	08/2011
	22/06/2011
	2 Destop Type-1
	Empanelled
	NA
	NA
	NA
	NA
	M/S HCL Infosystems Ltd. 
	NA
	NA
	NA
	08/2011
	22/06/2011
	M/S HCL Infosystems Ltd. 
	56,474/-
	100%Afterinstallation and acceptance of the equipment ordered by the Bank

In case of Site not ready condition for more than one month period :

70% After one month of delivery of Systems.

30% After installation and acceptance of the equipment ordered by the Bank.
	INSTALLATION INCOMPLETE
	SINCE SUPPLIED
	NA
	NA
	NA

	09/2011
	22/06/2011
	6 WEP LQ 540 DX 136 Col24 pin Printer, 
	Empanelled
	NA
	NA
	NA
	NA
	M/S HCL Infosystems Ltd. 
	NA
	NA
	NA
	09/2011
	22/06/2011
	M/S HCL Infosystems Ltd. 
	99,144/-
	100%Afterinstallation and acceptance of the equipment ordered by the Bank

In case of Site not ready condition for more than one month period :

70% After one month of delivery of Systems.

30% After installation and acceptance of the equipment ordered by the Bank.
	INSTALLATION INCOMPLETE
	SINCE SUPPLIED
	NA
	NA
	NA

	10/2011
	22/06/2011
	2 Destop Type-1
	Empanelled
	NA
	NA
	NA
	NA
	M/S Wipro Ltd. 
	NA
	NA
	NA
	10/2011
	22/06/2011
	M/S Wipro Ltd. 
	56,474/-
	100%Afterinstallation and acceptance of the equipment ordered by the Bank

In case of Site not ready condition for more than one month period :

70% After one month of delivery of Systems.

30% After installation and acceptance of the equipment ordered by the Bank.
	INSTALLATION INCOMPLETE
	SINCE SUPPLIED
	NA
	NA
	NA

	11/2011
	23/06/2011
	1 UPS(3Kva 120min)
	Empanelled
	NA
	NA
	NA
	NA
	M/S Numeric Power Systems  Ltd. 
	NA
	NA
	NA
	11/2011
	23/06/2011
	M/S Numeric Power Systems  Ltd. 
	75,157/-
	100%Afterinstallation and acceptance of the equipment ordered by the Bank

In case of Site not ready condition for more than one month period :

70% After one month of delivery of Systems.

30% After installation and acceptance of the equipment ordered by the Bank.
	INSTALLATION INCOMPLETE
	SINCE SUPPLIED
	NA
	NA
	NA

	12/2011
	22/06/2011
	1 Printronics P500
	Empanelled
	NA
	NA
	NA
	NA
	M/S HCL Infosystems Ltd. 
	NA
	NA
	NA
	12/2011
	22/06/2011
	M/S HCL Infosystems Ltd. 
	1,20,960/-
	100%Afterinstallation and acceptance of the equipment ordered by the Bank

In case of Site not ready condition for more than one month period :

70% After one month of delivery of Systems.

30% After installation and acceptance of the equipment ordered by the Bank.
	INSTALLATION INCOMPLETE
	SINCE SUPPLIED
	NA
	NA
	NA

	13/2011
	29/06/2011
	1 UPS (3 KVA 240 mins)
	Empanelled
	NA
	NA
	NA
	NA
	M/S Tritronics India Pvt. Ltd. 
	NA
	NA
	NA
	13/2011
	29/06/2011
	M/S Tritronics India Pvt. Ltd. 
	1,16,755/-
	100%Afterinstallation and acceptance of the equipment ordered by the Bank

In case of Site not ready condition for more than one month period :

70% After one month of delivery of Systems.

30% After installation and acceptance of the equipment ordered by the Bank.
	INSTALLATION INCOMPLETE
	SINCE SUPPLIED
	NA
	NA
	NA

	14/2011
	29/06/2011
	5 HP 1007 Laserjet
	Quotation
	NA
	NA
	NA
	3
	M/S New Gate Technologies & Services 
	NA
	NA
	NA
	14/2011
	29/06/2011
	M/S New Gate Technologies & Services 
	28,750/-
	100%On successful installation and acceptance of the equipment ordered by the Bank.
	INSTALLATION INCOMPLETE
	SINCE SUPPLIED
	NA
	NA
	NA

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


