	Tender/ Purchase Order
	Item/Nature of Work
	Mode of Tender Enquiry (Open Tender/ Empanelled Vendors/ Quotations etc.)
	Date of Publication of NIT (Tender)
	Type of Bidding (single/ two-bid system)
	Last date of receipt of Tender
	Nos. of Tenders/ Quotes received
	Nos. and Names of parties qualified after Technical Evaluation
	Parties not qualified after Technical Evaluation
	Whether contract awarded to lowest Tender/ evaluated L1
	Contract/ Order
	Name of Contractor/ Vendor
	Value of Contract /  Order (in Rs.)
	Date / Schedule of payment
	If payment is not released, the reasons for not releasing the same
	Scheduled date of completion of supplies
	Tenders pending Completion / Finalisation 

	No
	Date
	
	
	
	
	
	
	
	NO 
	Names
	
	No 
	Date
	
	
	
	
	
	Actual date of start of work
	Actual date of competion
	Reason for delays, if any

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	14
	15
	16
	17

	22/2011
	10/08/2011
	7 Desktop Tye-3
	Empanelled
	NA
	NA
	NA
	NA
	M/S HCL Infosystems Ltd. 
	NA
	NA
	NA
	22/2011
	10/08/2011
	M/S HCL Infosystems Ltd. 
	2,04,974/-
	100%Afterinstallation and acceptance of the equipment ordered by the Bank

In case of Site not ready condition for more than one month period :

70% After one month of delivery of Systems.

30% After installation and acceptance of the equipment ordered by the Bank.
	INSTALLATION INCOMPLETE
	SINCE SUPPLIED
	NA
	NA
	NA

	23/2011
	09/08/2011
	1 UPS(3KVA 240mins)
	Empanelled
	NA
	NA
	NA
	NA
	M/S Tritronics India Pvt.Ltd.
	NA
	NA
	NA
	23/2011
	09/08/2011
	M/S Tritronics India Pvt.Ltd.
	1,15,875/-
	100%Afterinstallation and acceptance of the equipment ordered by the Bank

In case of Site not ready condition for more than one month period :

70% After one month of delivery of Systems.

30% After installation and acceptance of the equipment ordered by the Bank.
	INSTALLATION INCOMPLETE
	SINCE SUPPLIED
	NA
	NA
	NA

	24/2011
	30/08/2011
	2 Desktop Tye-1
	Empanelled
	NA
	NA
	NA
	NA
	M/S HCL Infosystems Ltd. 
	NA
	NA
	NA
	24/2011
	30/08/2011
	M/S HCL Infosystems Ltd. 
	56,474/-
	100%Afterinstallation and acceptance of the equipment ordered by the Bank

In case of Site not ready condition for more than one month period :

70% After one month of delivery of Systems.

30% After installation and acceptance of the equipment ordered by the Bank.
	INSTALLATION INCOMPLETE
	SINCE SUPPLIED
	NA
	NA
	NA

	25/2011
	30/08/2011
	2 Printronics P7500 
	Empanelled
	NA
	NA
	NA
	NA
	M/S HCL Infosystems Ltd. 
	NA
	NA
	NA
	25/2011
	30/08/2011
	M/S HCL Infosystems Ltd. 
	2,41,920/-
	100%Afterinstallation and acceptance of the equipment ordered by the Bank

In case of Site not ready condition for more than one month period :

70% After one month of delivery of Systems.

30% After installation and acceptance of the equipment ordered by the Bank.
	INSTALLATION INCOMPLETE
	SINCE SUPPLIED
	NA
	NA
	NA

	26/2011
	30/08/2011
	1 Desktop Tye-1
	Empanelled
	NA
	NA
	NA
	NA
	M/S Wipro Ltd. 
	NA
	NA
	NA
	26/2011
	30/08/2011
	M/S Wipro Ltd. 
	28,237/-
	100%Afterinstallation and acceptance of the equipment ordered by the Bank

In case of Site not ready condition for more than one month period :

70% After one month of delivery of Systems.

30% After installation and acceptance of the equipment ordered by the Bank.
	INSTALLATION INCOMPLETE
	SINCE SUPPLIED
	NA
	NA
	NA

	27/2011
	30/08/2011
	1 UPS(3KVA 240mins)
	Empanelled
	NA
	NA
	NA
	NA
	M/S Numeric Power Systems Ltd.
	NA
	NA
	NA
	27/2011
	30/08/2011
	M/S Numeric Power Systems Ltd.
	1,15,875/-
	100%Afterinstallation and acceptance of the equipment ordered by the Bank

In case of Site not ready condition for more than one month period :

70% After one month of delivery of Systems.

30% After installation and acceptance of the equipment ordered by the Bank.
	INSTALLATION INCOMPLETE
	SINCE SUPPLIED
	NA
	NA
	NA


