	Tender/ Purchase Order
	Item/Nature of Work
	Mode of Tender Enquiry (Open Tender/ Empanelled Vendors/ Quotations etc.)
	Date of Publication of NIT (Tender)
	Type of Bidding (single/ two-bid system)
	Last date of receipt of Tender
	Nos. of Tenders/ Quotes received
	Nos. and Names of parties qualified after Technical Evaluation
	Parties not qualified after Technical Evaluation
	Whether contract awarded to lowest Tender/ evaluated L1
	Contract/ Order
	Name of Contractor/ Vendor
	Value of Contract /  Order (in Rs.)
	Date / Schedule of payment
	If payment is not released, the reasons for not releasing the same
	Scheduled date of completion of supplies
	Tenders pending Completion / Finalisation 

	No
	Date
	
	
	
	
	
	
	
	NO 
	Names
	
	No 
	Date
	
	
	
	
	
	Actual date of start of work
	Actual date of competion
	Reason for delays, if any

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	14
	15
	16
	17

	28/2011
	24/09/2011
	5 Desktop Tye-1
	Empanelled
	NA
	NA
	NA
	NA
	M/S Wipro Ltd. 
	NA
	NA
	NA
	28/2011
	24/09/2011
	M/S Wipro Ltd. 
	1,41,185/-
	100%Afterinstallation and acceptance of the equipment ordered by the Bank

In case of Site not ready condition for more than one month period :

70% After one month of delivery of Systems.

30% After installation and acceptance of the equipment ordered by the Bank.
	INSTALLATION INCOMPLETE
	SINCE SUPPLIED
	NA
	NA
	NA

	29/2011
	24/09/2011
	6 Desktop Tye-1
	Empanelled
	NA
	NA
	NA
	NA
	M/S HCL Infosystem Ltd.
	NA
	NA
	NA
	29/2011
	24/09/2011
	M/S HCL Infosystem Ltd.
	1,69,422/-
	100%Afterinstallation and acceptance of the equipment ordered by the Bank

In case of Site not ready condition for more than one month period :

70% After one month of delivery of Systems.

30% After installation and acceptance of the equipment ordered by the Bank.
	INSTALLATION INCOMPLETE
	SINCE SUPPLIED
	NA
	NA
	NA

	30/2011
	24/09/2011
	2 Printer(136 Col 24 pin)
	Empanelled
	NA
	NA
	NA
	NA
	M/S HCL Infosystems Ltd. 
	NA
	NA
	NA
	30/2011
	24/09/2011
	M/S HCL Infosystems Ltd. 
	33,048/-
	100%Afterinstallation and acceptance of the equipment ordered by the Bank

In case of Site not ready condition for more than one month period :

70% After one month of delivery of Systems.

30% After installation and acceptance of the equipment ordered by the Bank.
	INSTALLATION INCOMPLETE
	SINCE SUPPLIED
	NA
	NA
	NA

	31/2011
	24/09/2011
	1 Printronics P7500 
	Empanelled
	NA
	NA
	NA
	NA
	M/S HCL Infosystems Ltd. 
	NA
	NA
	NA
	31/2011
	24/09/2011
	M/S HCL Infosystems Ltd. 
	1,20,960/-
	100%Afterinstallation and acceptance of the equipment ordered by the Bank

In case of Site not ready condition for more than one month period :

70% After one month of delivery of Systems.

30% After installation and acceptance of the equipment ordered by the Bank.
	INSTALLATION INCOMPLETE
	SINCE SUPPLIED
	NA
	NA
	NA


