	Tender/ Purchase Order
	Item/Nature of Work
	Mode of Tender Enquiry (Open Tender/ Empanelled Vendors/ Quotations etc.)
	Date of Publication of NIT (Tender)
	Type of Bidding (single/ two-bid system)
	Last date of receipt of Tender
	Nos. of Tenders/ Quotes received
	Nos. and Names of parties qualified after Technical Evaluation
	Parties not qualified after Technical Evaluation
	Whether contract awarded to lowest Tender/ evaluated L1
	Contract/ Order
	Name of Contractor/ Vendor
	Value of Contract /  Order (in Rs.)
	Date / Schedule of payment
	If payment is not released, the reasons for not releasing the same
	Scheduled date of completion of supplies
	Tenders pending Completion / Finalisation 

	No
	Date
	
	
	
	
	
	
	
	NO 
	Names
	
	No 
	Date
	
	
	
	
	
	Actual date of start of work
	Actual date of competion
	Reason for delays, if any

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	14
	15
	16
	17

	32/2011
	10/10/2011
	3 Printer(136 Col 24 pin)
	Empanelled
	NA
	NA
	NA
	NA
	M/S HCL Infosystem Ltd.
	NA
	NA
	NA
	32/2011
	10/10/2011
	M/S HCL Infosystem Ltd.
	49,572/-
	100%Afterinstallation and acceptance of the equipment ordered by the Bank

In case of Site not ready condition for more than one month period :

70% After one month of delivery of Systems.

30% After installation and acceptance of the equipment ordered by the Bank.
	INSTALLATION INCOMPLETE
	SINCE SUPPLIED
	NA
	NA
	NA

	33/2011
	10/10/2011
	3 Printronics P7500 
	Empanelled
	NA
	NA
	NA
	NA
	M/S HCL Infosystem Ltd.
	NA
	NA
	NA
	33/2011
	10/10/2011
	M/S HCL Infosystem Ltd.
	3,62,880/-
	100%Afterinstallation and acceptance of the equipment ordered by the Bank

In case of Site not ready condition for more than one month period :

70% After one month of delivery of Systems.

30% After installation and acceptance of the equipment ordered by the Bank.
	INSTALLATION INCOMPLETE
	SINCE SUPPLIED
	NA
	NA
	NA

	34/2011
	10/10/2011
	3 PC(Desktop Type-1)
	Empanelled
	NA
	NA
	NA
	NA
	M/S HCL Infosystems Ltd. 
	NA
	NA
	NA
	34/2011
	10/10/2011
	M/S HCL Infosystems Ltd. 
	84,711/-
	100%Afterinstallation and acceptance of the equipment ordered by the Bank

In case of Site not ready condition for more than one month period :

70% After one month of delivery of Systems.

30% After installation and acceptance of the equipment ordered by the Bank.
	INSTALLATION INCOMPLETE
	SINCE SUPPLIED
	NA
	NA
	NA

	35/2011
	10/10/2011
	3 PC(Desktop Type-1)
	Empanelled
	NA
	NA
	NA
	NA
	M/S Wipro Limited. 
	NA
	NA
	NA
	35/2011
	10/10/2011
	M/S Wipro Limited. 
	84,711/-
	100%Afterinstallation and acceptance of the equipment ordered by the Bank

In case of Site not ready condition for more than one month period :

70% After one month of delivery of Systems.

30% After installation and acceptance of the equipment ordered by the Bank.
	INSTALLATION INCOMPLETE
	SINCE SUPPLIED
	NA
	NA
	NA

	36/2011
	10/10/2011
	1 UPS(3 KVA  120Min)
	Empanelled
	NA
	NA
	NA
	NA
	M/S Numeric Power System Ltd. 
	NA
	NA
	NA
	36/2011
	10/10/2011
	M/S Numeric Power System Ltd. 
	74,651/-
	100%Afterinstallation and acceptance of the equipment ordered by the Bank

In case of Site not ready condition for more than one month period :

70% After one month of delivery of Systems.

30% After installation and acceptance of the equipment ordered by the Bank.
	INSTALLATION INCOMPLETE
	SINCE SUPPLIED
	NA
	NA
	NA

	37/2011
	28/10/2011
	6 Printer(136 Col 24 pin)
	Empanelled
	NA
	NA
	NA
	NA
	M/S HCL Infosystems Ltd. 
	NA
	NA
	NA
	37/2011
	28/10/2011
	M/S HCL Infosystems Ltd. 
	99,144/-
	100%Afterinstallation and acceptance of the equipment ordered by the Bank

In case of Site not ready condition for more than one month period :

70% After one month of delivery of Systems.

30% After installation and acceptance of the equipment ordered by the Bank.
	INSTALLATION INCOMPLETE
	SINCE SUPPLIED
	NA
	NA
	NA

	38/2011
	28/10/2011
	4 Printronics P7500 
	Empanelled
	NA
	NA
	NA
	NA
	M/S HCL Infosystem Ltd.
	NA
	NA
	NA
	38/2011
	28/10/2011
	M/S HCL Infosystem Ltd.
	4,83,840/-
	100%Afterinstallation and acceptance of the equipment ordered by the Bank

In case of Site not ready condition for more than one month period :

70% After one month of delivery of Systems.

30% After installation and acceptance of the equipment ordered by the Bank.
	INSTALLATION INCOMPLETE
	SINCE SUPPLIED
	NA
	NA
	NA

	39/2011
	28/10/2011
	1 Passbook Printer
	Empanelled
	NA
	NA
	NA
	NA
	M/S HCL Infosystem Ltd.
	NA
	NA
	NA
	39/2011
	28/10/2011
	M/S HCL Infosystem Ltd.
	19,224/-
	100%Afterinstallation and acceptance of the equipment ordered by the Bank

In case of Site not ready condition for more than one month period :

70% After one month of delivery of Systems.

30% After installation and acceptance of the equipment ordered by the Bank.
	INSTALLATION INCOMPLETE
	SINCE SUPPLIED
	NA
	NA
	NA

	40/2011
	28/10/2011
	7 PC(Desktop Type-1)
	Empanelled
	NA
	NA
	NA
	NA
	M/S HCL Infosystem Ltd.
	NA
	NA
	NA
	40/2011
	28/10/2011
	M/S HCL Infosystem Ltd.
	1,97,659/-
	100%Afterinstallation and acceptance of the equipment ordered by the Bank

In case of Site not ready condition for more than one month period :

70% After one month of delivery of Systems.

30% After installation and acceptance of the equipment ordered by the Bank.
	INSTALLATION INCOMPLETE
	SINCE SUPPLIED
	NA
	NA
	NA

	41/2011
	28/10/2011
	7 PC(Desktop Type-1)
	Empanelled
	NA
	NA
	NA
	NA
	M/S Wipro Ltd.
	NA
	NA
	NA
	41/2011
	28/10/2011
	M/S Wipro Ltd.
	1,97,659/-
	100%Afterinstallation and acceptance of the equipment ordered by the Bank

In case of Site not ready condition for more than one month period :

70% After one month of delivery of Systems.

30% After installation and acceptance of the equipment ordered by the Bank.
	INSTALLATION INCOMPLETE
	SINCE SUPPLIED
	NA
	NA
	NA

	42/2011
	28/10/2011
	1 UPS(3 KVA  120Min)
	Empanelled
	NA
	NA
	NA
	NA
	M/S Numeric Power System Ltd. 
	NA
	NA
	NA
	42/2011
	28/10/2011
	M/S Numeric Power System Ltd. 
	73,597/-
	100%Afterinstallation and acceptance of the equipment ordered by the Bank

In case of Site not ready condition for more than one month period :

70% After one month of delivery of Systems.

30% After installation and acceptance of the equipment ordered by the Bank.
	INSTALLATION INCOMPLETE
	SINCE SUPPLIED
	NA
	NA
	NA

	43/2011
	28/10/2011
	4 Scanner
	Empanelled
	NA
	NA
	NA
	NA
	M/S HCL Infosystem Ltd.
	NA
	NA
	NA
	43/2011
	28/10/2011
	M/S HCL Infosystem Ltd.
	15,336/-
	100%Afterinstallation and acceptance of the equipment ordered by the Bank

In case of Site not ready condition for more than one month period :

70% After one month of delivery of Systems.

30% After installation and acceptance of the equipment ordered by the Bank.
	INSTALLATION INCOMPLETE
	SINCE SUPPLIED
	NA
	NA
	NA

	44/2011
	28/10/2011
	11 Webcam
	Empanelled
	NA
	NA
	NA
	NA
	M/S HCL Infosystem Ltd.
	NA
	NA
	NA
	44/2011
	28/10/2011
	M/S HCL Infosystem Ltd.
	11000/-
	100%Afterinstallation and acceptance of the equipment ordered by the Bank

In case of Site not ready condition for more than one month period :

70% After one month of delivery of Systems.

30% After installation and acceptance of the equipment ordered by the Bank.
	INSTALLATION INCOMPLETE
	SINCE SUPPLIED
	NA
	NA
	NA


