

**Details of Tenders/ Contracts concluded/ Purchases made for February 2011**

HO Deptt/ Zonal Office	Tender/ Purchase Order No. and Date	Item/Nature of Work	Mode of Tender Enquiry (Open Tender/ Empanelled Vendors/ Quotations etc.)	Date of Publication of NIT (Tender)	Type of Bidding (single/ two-bid system)	Last date of receipt of Tender	Nos. of Tenders/ Quotes received	Nos. and Names of parties qualified after Technical Evaluation	Parties not qualified after		Whether contract awarded to lowest Tender/ evaluated L1	Contract/ Order		Name of Contractor/ Vendor	Value of Contract / Order(in Rs.)	Date / Schedule of payment	If payment is not released , the reasons for not releasing the same	Scheduled date of completion of supplies	Tenders pending Completion /		
									NO	Names		No	Date						Finalisation	Actual date of start of work	Actual date of completion
	1	2	3	4	5	6	7	8	9		10	11		12	13	14	15	16	17		
<b>HO IT DEPARTMENT</b>	24.02.2011	3 printers - HP M1136 MFP	Quotations	NA	NA	NA	NA	NA	NA	NA	Yes		24.02.2011	Renovision Automation Services P. Ltd.	30600.00	4 weeks	NA	2 Weeks	NA	NA	NA
<b>HO IT DEPARTMENT</b>	24.02.2011	6 PCs	Empanelment	NA	NA	NA	NA	NA	NA	NA	NA		24.02.2011	HCL Infosystems	169422.00	8 Weeks	NA	6 Weeks	NA	NA	NA
<b>HO IT DEPARTMENT</b>	24.02.2011	4 PCs	Empanelment	NA	NA	NA	NA	NA	NA	NA	NA		24.02.2011	Wipro	112948.00	8 Weeks	NA	6 Weeks	NA	NA	NA
<b>HO IT DEPARTMENT</b>	27.12.2010	7 PCs (Type-I) - Dual Core	Empanelment	NA	NA	NA	NA	NA	NA	NA	NA		27.12.10	Wipro Ltd.	195471.43	Payment made on - 26.02.2011	NA	Completed	NA	NA	NA
<b>HO IT DEPARTMENT</b>	28.02.2011	One laptop Dell 1014	Quotations	NA	NA	NA	NA	NA	NA	NA	Yes		28.02.2011	CareTech Solutions	41000.00	6 weeks	NA	2 Weeks	NA	NA	NA
<b>ZO CHENNAI</b>	19.02.2011	12 PCs	Empanelled vendor - M/S WIPRO LTD	N.A	N.A	N.A	N.A	N.A	N.A	N.A	N.A		19.02.2011	M/S WIPRO LTD	Rs.3,38,844/-	100% Payment after installation and acceptance	N.A	Delivery within 4 to 6 weeks from the date of order	N.A	N.A	N.A
<b>ZO CHENNAI</b>	19.02.2011	9 DOT MATRIX PRINTERS	Empanelled vendor - M/S HCL Infosystems Ltd	N.A	N.A	N.A	N.A	N.A	N.A	N.A	N.A		19.02.2011	M/S HCL INFOSYSTEMS LTD	Rs.74,844/-	100% Payment after installation and acceptance of the equipment ordered by the Bank.	N.A	Delivery within 4 to 6 weeks from the date of order	N.A	N.A	N.A
<b>ZO CHENNAI</b>	15.02.2011	HP DESKJET ALL IN ONE 1050 HP LASER JET 1566	QUOTATIONS	N.A	N.A	N.A	THREE	1)M/S JAI COMPUTERS 2)M/S R.K. TRADERS 3)M/S BILLABONG	N.A	N.A	YES		15.02.2011	M/S JAI COMPUTERS	RS.3549.52 RS.8788/-	100% Payment after installation acceptance of the equipment by the bank.	N.A	Immediate	N.A	N.A	N.A

**Details of Tenders/ Contracts concluded/ Purchases made for February 2011**

HO Deptt/ Zonal Office	Tender/ Purchase Order No. and Date	Item/Nature of Work	Mode of Tender Enquiry (Open Tender/ Empanelled Vendors/ Quotations etc.)	Date of Publication of NIT (Tender)	Type of Bidding (single/ two-bid system)	Last date of receipt of Tender	Nos. of Tenders/ Quotes received	Nos. and Names of parties qualified after Technical Evaluation	Parties not qualified after		Whether contract awarded to lowest Tender/ evaluated L1	Contract/ Order		Name of Contractor/ Vendor	Value of Contract / Order(in Rs.)	Date / Schedule of payment	If payment is not released, the reasons for not releasing the same	Scheduled date of completion of supplies	Tenders pending Completion / Finalisation		
									NO	Names		No	Date						Actual date of start of work	Actual date of completion	Reason for delays, if any
	1	2	3	4	5	6	7	8	9		10	11		12	13	14	15	16	17		
<b>ZO AMRITSAR UR</b>	2/23/2011	1 Printer	Empanelled Vendor	NA	.	NA	NA	NA	NA	NA	NA	3584	2/24/2011	HSCL INFOSYSTEM	43740	ON DELIVERY	NA	NA	NA	NA	NA
<b>ZO AMRITSAR UR</b>	15.02.211	5 Printers	Empanelled Vendor	NA	NA	NA	NA	NA	NA	NA	NA	3585	24.02.2011	HSCL INFOSYSTEM	41580	ON DELIVERY	NA	NA	NA	NA	NA
<b>ZO HARYANA</b>	22.02.2011	UPS	Empanelled Vendor	-N.A.-	-N.A.-	-N.A.	-N.A.	-N.A.-	-N.A.-	-N.A.-	-N.A.	Numeric	22.02.2011	Numeric	113000	ON DELIVERY	NA	NA	NA	NA	NA
<b>ZO-I NEW DELHI</b>	05/02/2011, 24/02/2011	2 (2 KVA 120 min) UPS,1 (3 KVA 120 min)UPS	Empanelled	NA	NA	NA	NA	M/S Tritronics India Pvt.Ltd	NA	NA	NA	98/2011,108/2011,	05/02/2011, 24/02/2011	M/S Tritronics India Pvt.Ltd	1,72,800/-	100%After installation and acceptance	INSTALLATION INCOMPLETE	SINCE SUPP	NA	NA	NA
<b>ZO-I NEW DELHI</b>	05/02/2011, 24/02/2011	1 (2 KVA 120 min UPS),1 (5 KVA 240 min)UPS	Empanelled	NA	NA	NA	NA	M/S Numeric Power Systems Ltd.	NA	NA	NA	99/2011,107/2011,	05/02/2011, 24/02/2011	M/S Numeric Power Systems Ltd.	2,34,900/-	100%After installation and acceptance of the equipment ordered by	INSTALLATION INCOMPLETE	SINCE SUPP	NA	NA	NA
<b>ZO-I NEW DELHI</b>	05/02/2011, 24/02/2011	4 Desktop Type -1, 10 Desktop Type -1,	Empanelled	NA	NA	NA	NA	M/S Wipro Limited	NA	NA	NA	101/2011,111/2011,	05/02/2011, 24/02/2011	M/S Wipro Limited	3,95,318/-	100%After installation and acceptance	INSTALLATION INCOMPLETE	SINCE SUPP	NA	NA	NA
<b>ZO-I NEW DELHI</b>	05/02/2011,25/02/2011	5 Desktop Type -1, 10 Desktop Type -1,	Empanelled	NA	NA	NA	NA	M/S HCL Infosystems Ltd	NA	NA	NA	102,103/2011	05/02/2011,25/02/2011	M/s HCL Infosystems Ltd	4,23,555/-	100%After installation and acceptance of the equipment ordered by	INSTALLATION INCOMPLETE	SINCE SUPP	NA	NA	NA
<b>ZO-I NEW DELHI</b>	25/02/2011	1 Scanner	Empanelled	NA	NA	NA	NA	M/S HCL Infosystems Ltd	NA	NA	NA	105/2011	25/02/2011	M/S HCL Infosystems Ltd	3834/-	100%After installation and acceptance of the equipment ordered by	INSTALLATION INCOMPLETE	SINCE SUPP	NA	NA	NA
<b>ZO-I NEW DELHI</b>	24/02/2011	1 Webcam	Empanelled	NA	NA	NA	NA	M/S HCL Infosystems Ltd	NA	NA	NA	109/2011	24/02/2011	M/S HCL Infosystems Ltd	1000/-	100%After installation and acceptance of the equipment ordered by	INSTALLATION INCOMPLETE	SINCE SUPP	NA	NA	NA

**Details of Tenders/ Contracts concluded/ Purchases made for February 2011**

HO Deptt/ Zonal Office	Tender/ Purchase Order No. and Date	Item/Nature of Work	Mode of Tender Enquiry (Open Tender/ Empanelled Vendors/ Quotations etc.)	Date of Publication of NIT (Tender)	Type of Bidding (single/ two-bid system)	Last date of receipt of Tender	Nos. of Tenders/ Quotes received	Nos. and Names of parties qualified after Technical Evaluation	Parties not qualified after		Whether contract awarded to lowest Tender/ evaluated L1	Contract/ Order		Name of Contractor/ Vendor	Value of Contract / Order (in Rs.)	Date / Schedule of payment	If payment is not released, the reasons for not releasing the same	Scheduled date of completion of supplies	Tenders pending Completion / Finalisation		
									NO	Names		No	Date						Actual date of start of work	Actual date of completion	Reason for delays, if any
	1	2	3	4	5	6	7	8	9		10	11		12	13	14	15	16	17		
ZO-I NEW DELHI	25/02/2011	2 WEP LQ 540 DX 80 Col,	Empanelled	NA	NA	NA	NA	M/S HCL Infosystems Ltd	NA	NA	NA	106/2011,	25/02/2011	M/S HCL Infosystems Ltd	15,120/-	100%After installation and acceptance	INSTALLATION INCOMPLETE	SINCE SUPP	NA	NA	NA
ZO-I NEW DELHI	05/02/2011,25/02/2011	3 WEP LQ DS15235 136 Col,8 WEP LQ DS15235 136 Col,	Empanelled	NA	NA	NA	NA	M/S HCL Infosystems Ltd	NA	NA	NA	100/2011,104/2011,	05/02/2011,25/02/2011	M/S HCL Infosystems Ltd	1,81,764/-	100%After installation and acceptance of the equipment ordered by	INSTALLATION INCOMPLETE	SINCE SUPP	NA	NA	NA
ZO-I NEW DELHI	24/02/2011	2 Olivetti PR2 Passbook Printer	Empanelled	NA	NA	NA	NA	M/S HCL Infosystem Ltd.	NA	NA	NA	110/2011,	24/02/2011	M/S HCL Infosystem Ltd.	38,448/-	100%After installation and acceptance of the equipment ordered by	INSTALLATION INCOMPLETE	SINCE SUPP	NA	NA	NA
ZO PATIALA	15.02.2011	Purchase of 24 Printers	Empanelled Vendors	NA	NA	NA	NA	NA	NA	NA	NA		15.02.2011	M/S HCL INFOSYSTEMS LTD	204768	90% on intallation & 10% after warranty period or on receipt of bank gurrantee	Printers not still received	4 Weeks of the date order	NA	NA	NA
ZO DEHRADUN	2/18/2011	4 PC,2 DMP,1 HIGH SPEED PRINTER,1 PASSBOOK	Empanelled	NA	NA	NA	NA	NA	NA	NA	NA		2/18/2011	M/s Hcl Info. Ltd.	197378	100% on Installation	NA	4 Weeks of the order date	NA	NA	NA
ZO DEHRADUN	2/18/2011	1 UPS 3KVA	Empanelled	NA	NA	NA	NA	NA	NA	NA	NA		2/18/2011	M/s Tritronics India Pvt Ltd	113000	As above	NA	4 Weeks of the order date	NA	NA	NA