

Details of Tenders/ Contracts concluded/ Purchases made (AUG 2011)

Tender/ Purchase Order		Item/Nature of Work	Mode of Tender Enquiry (Open Tender/ Empanelled Vendors/ Quotations etc.)	Date of Publication of NIT (Tender)	Type of Bidding (single/ two-bid system)	Last date of receipt of Tender	Nos. of Tenders/ Quotes received	Nos. and Names of parties qualified after Technical Evaluation	Parties not qualified after Technical Evaluation		Whether contract awarded to lowest Tender/ evaluated L1	Contract/ Order		Name of Contractor/ Vendor	Value of Contract/ Order (In Rs.)	Date / Schedule of payment	If payment is not released, the reasons for not releasing the same	Scheduled date of completion of supplies	Tenders pending Completion / Finalisation		
No	Date								NO	Name		No	Date						Actual date of start of work	Actual date of completion	Reason for delays, if any
1		2	3	4	5	6	7	8	9		10	11		12	13	14	15	16	17		
3698	23/08/2011	SUPPLY OF COMPUTERS	EMPANELLED	NA	NA	NA	NA	NA	NA	NA	NA	3698	23/08/2011	M/S. WIPRO LTD.	225896	100 % ON INSTALLATION	INSTALLATION REPORT PENDING	4 TO 6 WEEKS FROM ORDER	23/08/2011	NA	NA
3701	23/08/2011	SUPPLY OF PRINTERS, WEBCAM AND SCANNER	EMPANELLED	NA	NA	NA	NA	NA	NA	NA	NA	3701	23/08/2011	M/S. HCL INFOSYSTEMS LTD.	292926	100 % ON INSTALLATION	DELIVERY PENDING	4 TO 6 WEEKS FROM ORDER	23/08/2011	NA	NA
3705	23/08/2011	SUPPLY OF UPS	EMPANELLED	NA	NA	NA	NA	NA	NA	NA	NA	3705	23/08/2011	M/S. NUMERIC POWER SYSTEMS	379580	100 % ON INSTALLATION	INSTALLATION REPORT PENDING	4 TO 6 WEEKS FROM ORDER	23/08/2011	NA	NA